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Hunters Point Naval Shipyard
BCT Meeting
August 23, 2012



Overview

Radiological Project Work Overview
— Current Project Map
— SS/SD Removal and Building Survey Update
Crisp Road/Parcel E
Parcel C
Parcel E 500-Series
707 Triangle Area Remediation
Parcel D-1
— Status of Radiological RACRs
— IR 7/18 Update
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Crisp Road/Parcel E

Building and Site Surveys

Building 414

Site 701

Site 704

IR-04 & Site 807

UC-3 (Crisp Rd.)
Radiological RACR

» Received free release

» Received free release

= Received free release

'« Confirmation samples provided to

CDPH

» Received concurrence from EPA;

awaiting concurrence for free release

| from CDPH




Parcel C

Storm Drain & Sewer Removals
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Parcel C

Storm Drain & Sewer Removals

e “Phase I” SS/SD removal field work — COMPLETE!

e SS/SD line removal

— Completed removal of the scoped 22,907 linear feet of SS/SD
lines on April 23, 2012

e 65% of the total 37,479 If of Parcel C removed to date
e 35,979 cubic yards excavated
e 41 of 41 active Survey Units have been restored/repaved



Parcel C Phas |

Building and Site Surveys

= Received free release letter

Building 214

= Received free release letter

Building 271

_ = Awaiting off-site data; developing Internal
North Pier Draft FSS

= Received free release letter

Building 272

» Received free release letter

Buildings 203

» CDPH performed confirmatory surveys on
Building 241 May 23; Awaiting confirmation sample results

I



Parcel C Phase |1

Storm Drain & Sewer Removals

e Parcel C -Phase I
— The Parcel C Phase Il scope includes:
e The removal of the remaining 14,300 linear feet of SS/SD

e The survey of Ships Berths 1 through 5 in support of
radiological release

e No Buildings
— The Execution Plan and Health and Safety are being drafted
— Submitted the ID Archeological Monitoring and Discovery Plan
— Submitted the ID Design Plan
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Impacted Building and Sites Within

Parcel E 500 Series Area
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Parcel E 500 Ser"ies

Building / Site Surveys

— Former Building Shacks 79/80 Sites
e Awaiting off-site analytical results.
— Former Building 503, 506, 507, 508, 517, and 520 Site
e Drafting Internal Draft FSS Report.
— Former Buildings 509, 510/510A, and 529 Sites
e Drafting Final FSS Report and RTCs
— Buildings 500 and 521
e Final FSS Report and RTCs in RASO review
— 500 Series Area
e 88% completed scanning and sampling



Parcel E
Storm Drain & Sewer Removals
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Parcel E 500 Ser"ies

Storm Drain & Sewer Removals

e SS/SD line removal
— Completed scoped removal on June 18, 2012:
e 16,119 linear feet of SS/SD lines removed (500 Series only)

— 40% of the 58,000 LF or Parcel E SS/SD lines removed to
date

e 28,176 cubic yards excavated
e 20 of 24 active survey units have been restored



Parcel E

Remaining Field Activities

Parcel E 500 Series Area
— Replace asphalt along southern side of Building 606
— Continue installation of swales

— Continue with the survey, sampling, and remediation activities within
the 500 Series Area and the active trench units

— Complete backfill and site restoration of trench units
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Remediation
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Building 707 Triangl Area Sr-90

Remediation
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Setting up air monitoring equipment and
staging bin for placement of excavated soil

Using excavator to remove elevated soil for
placement into adjacent bin



707 Triangle Ar'ea

Remaining Field Activities

Building 707 Triangle Area
— 20 of the 23 survey units have been completed
— Performing remediation of the last elevated area (SU-22)
— Awaiting the off-site results for the remaining 2 survey units



Parcel D-1 Current Field Work Status

e Gun Mole Pier

— Work to be completed mid May through October 2012

e Subsurface vault and manholes sediment sampling; 100% complete
e Removal of concrete pads and structures; 100% complete

» Utility corridors sampling and surveying; 100% complete

e Surveys of concrete walls and utility hoods; 100% complete

e Vaults and manholes; sampling and survey 100% complete

— Remediation of remaining 2 impacted SUs for cesium-137 complete. Survey and
sampling completed and awaiting final results

— Recollection of final gamma walk over data commenced
e South Pier

— Additional work to be completed July through October 2012
e Subsurface vault and manholes sediment sampling; 100% complete
e Removal of concrete pads and structures; 100% complete
e Utility corridors sampling and surveying; 100% complete
e Surveys of concrete walls and utility hoods; 60% complete

— Upon completion of additional concrete removals, areas will be final gamma walkover
data to be recollected

19



Parcel D-1 Current Field Work Status

Gun Mole Pier utility corridor GECO4 hosting South Pier utility corridor SECO1 hosting a
a 350 If steam line; radiological sampling 700 If steam line; radiological sampling
completed Aug 4, 2012 completed Aug 4, 2012



e Building 383 Area

— Remediation complete and samples
meet release criteria

— Internal draft FSS Report for Building
383 Area being prepared for RASO
review

e Building 313, 313A & 322 Sites

— Draft FSS Report planned for
September 2012

e Draft FSS Building 274 in Regulator review.
Comments due September 10, 2012

Surveying of Gun Mole Pier walls and
utility hoods (August 2012)



Concrete Structures Overview

Parcel D-1 Gun Mole Pier

Bulkding (Demeishied)
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Parcel D-1 South Pier

Concrete Structures Overview

South Pier (Sheet 1)
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Parcel D-1 Current Fiel Work Status

e Storm Drain and Sanitary Sewer Removal
— 100% complete
e Preparation of final SU reports on-going for remaining SUs

254, 256, 256 (received data in August to show final results
meet release criteria)

— 6 of 7 Draft SUPR Packages completed and reviewed by Regulators

Currently completing response-to-comments document for
final submittals

Upon RASO approval of response-to-comments, final
submittals will be issued for SUPR packages #101 through
#106 (September 2012)

Package #107 remains. Package to be submitted upon
clearance of final SUs 254, 256, and 265 and 283 (September
2012). Package #107 will have four SUs

24



Status of Radiological RACRs

e Final Parcel UC-3 Rad RACR issued March 2012
— Awaiting free release letter

e Final Parcel D-2 Rad RACR (Rev.2)
— Free Released

e Final Parcel G Rad RACR
— Free Released

e Final Parcel UC-1&2 Rad RACR
— Free Released

e Final Parcel B Rad RACR
— Free Released



IR 7/18 Modeling Update

e Revised Memo and Modeling Package under CDPH-RHB review

e Navy awaiting concurrence or comments from CDPH
— Update from Jeff Wong?



Comments, Questions, Concerns ???



